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ESTIMATE RUN 11/30/2003

ESTIMATE SUMMARY 13:45:41

CONTID: C14595         ESTIMATE NO: 0004 PROG 2002

PCN: 14595-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

VAIL PASS EMERGENCY PROJECT PERCENT TIME:

PROJECT NO: ER 0702-243                   

Vail Pass Emergency Project

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 11/30/2003 DATE TIME STARTED 07/07/2003

BOX 61 DATE LET 07/02/2003 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 07/07/2003 DATE TIME STOPPED 09/01/2003

 DATE CONTRACT EXECUTED 07/07/2003 DATE ACCEPTED 09/01/2003

WETMORE CO 81253     719-784-0415 DATE NOTICE TO PROCEED 07/07/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,619,906.83 PARTICIPATING $ $ 135,816.64

AWARD PROJECT AMT: 0.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,037.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.00

WORK DAYS

WORK DAYS

96.91%

50,000.00

135,816.64

135,816.64

133,779.40

$

$

$

$

1,569,906.83

0.00

1,569,906.83

0.00

1,569,906.83

-23,548.60

0.00

1,546,358.23

0.00

AMOUNT DUE 1,546,358.23 133,779.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 133,779.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

2.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 14595-BID    ESTIMATE RUN 11/30/2003

PROJECT: ER 0702-243                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 F/A 1,434,090.190

135,816.640

700-70033  
 

1,619,906.830

F A 

1.00000 1,569,906.831,569,906.830

135,816.64

CAT 1,569,906.83135,816.641,619,906.83CURRENT AMT0200 $ $ $

$ 1,569,906.83135,816.64$1,619,906.83$CURRENT AMTPROJECT TOTAL


